Bangkok Dec-Con Public Company Limited

52/3 Moo 8, Bangbuatong-Supanburi Road La Han Sub-District

Bang Bua Thong District Nonthaburi, 11110. Thailand

TAX.ID 0107554000178

Project : ATLAS SUPERCLUB @ Ratchada Soi 4

Claim VO. No. 2 VO of Final Account SI-050

12 February 2026

INVOICE

Customer Ratchada Entertainment Group Co., Ltd. TAX ID. 0105566107710

Address 58 Ratchadaphisek Road, Soi 4, Huaykhwang Subdistrict,

Huaykhwang District, Bangkok, Thailand 10310

No.	Description	Amount
A	Interim Payment No.2 VO of Final Account SI-050	1,168,798.40
B	Less Advance Payment 40%	-
C	Total Payment	1,168,798.40
D	Less Retention 5%	58,439.92
E	Total	1,110,358.48
F	VAT 7%	81,815.89
G	Total Payment (Include VAT)	1,192,174.37
H	Less Withholding Tax 3%	35,063.95
I	Net Payment	**1,157,110.42**

(One million one hundred fifty-seven thousand one hundred ten baht and forty-two satang).

Authorized Signature .....

(Mr. Thanapon Wittayaphon)

Project Manager

BANGKOK DEC-CON
Public Company Limited

Company : Bangkok Dec-Con Public Company Limited

PROJECT : ATLAS SUPERCLUB RATCHADA.

SUMMARY OF PAYMENT Claim VO. No. 2 VO of Final Account SI-050

Payment Claim No 2

February 16, 2026

Item	Description	Unit	Contract			Previous Period Claim		This month Claim		Cumulative to date		Remaining Balances	
			QTY.	BKD	%	Total	%	Total	%	Total	%	Total	%
	Summary of construction costs of the project.												
A	SI-050 - Conclusion of all VO	LS	1	1,168,798.40	100.00%	-	0.00%	1,168,798.40	100.00%	1,168,798.40	100.00%	-	0.00%
B	**Summary (A)**			**1,168,798.40**	**100.00%**	**-**	**0.00%**	**1,168,798.40**	**100.00%**	**1,168,798.40**	**100.00%**	**-**	**0.00%**
C	Less Advance Payment 40.00 %			-		-		-		-		-	
D	**Total (B-C)**			**1,168,798.40**	**100.00%**	**-**	**0.00%**	**1,168,798.40**	**100.00%**	**1,168,798.40**	**100.00%**	**-**	**0.00%**
E	Vat 7%			81,815.89	100.00%	-	0.00%	81,815.89	100.00%	81,815.89	100.00%	-	0.00%
F	**Include Vat (D+E)**			**1,250,614.29**	**100.00%**	**-**	**0.00%**	**1,250,614.29**	**100.00%**	**1,250,614.29**	**100.00%**	**-**	**0.00%**
and three	Retention 5% Of (E)			58,439.92	100.00%	-	0.00%	58,439.92	100.00%	58,439.92	100.00%	-	0.00%
H	**Total Less Retention (F-G)**			**1,192,174.37**	**100.00%**	**-**	**0.00%**	**1,192,174.37**	**100.00%**	**1,192,174.37**	**100.00%**	**-**	**0.00%**
I	Withholding Tax 3% Of (D)			35,063.95	100.00%	-	0.00%	35,063.95	100.00%	35,063.95	100.00%	-	0.00%
J	**Net Payment (H-I)**			**1,157,110.42**	**100.00%**	**-**	**0.00%**	**1,157,110.42**	**100.00%**	**1,157,110.41**	**100.00%**	**-**	**0.00%**

(Mr. Thanapon Wittayaphon)

Project Manager

BANGKOK DEC-CON PUBLIC COMPANY LIMITED

Date....12..../.....02...../.....2026.....

(Mr. Clarence Sim)

Project Consultant

CMP Management ASIA CO., LTD.

Date...../...../.....

PAYMENT Claim VO of Final Account SI-050

PROJECT : ATLAS SUPER CLUB
SUBJECT : INTERIOR
BIDDER : BANGKOK DEC-CON PUBLIC COMPANY LIMITED

No. BKD(QS)/QUOT/SPC/ASC/68-103/REV.04
DATE : 16/2/2026
REVISION : 4

BANGKOK DEC-CON
Public Company Limited

ITEM	DESCRIPTION	QUANTITY	UNIT	AMOUNT (BAHT) CONTRACT VALUE (2)	AMOUNT (BAHT) VO VALUE (SI) (3)	AMOUNT (BAHT) VO VALUE (PENDING) (4)	TOTAL AMOUNT CURRENT VALUE (2)+(3)+(4)=(5)	Previous Claimed		Claim this month		Comalative to date		Remaining value	
	INTERIOR WORK							%	AMOUNT (BAHT)	%	AMOUNT (BAHT)	%	AMOUNT (BAHT)	%	AMOUNT (BAHT)
1	SEATING AREA	1	UNIT	19,575,757.00	4,476,577.50	532,280.00	24,584,614.50	0%		100%	532,280.00	2%	532,280.00	0%	0.00
2	MAIN BAR AREA	1	UNIT	4,269,365.00	(177,057.00)	455,290.00	4,547,598.00	0%		100%	455,290.00	10%	455,290.00	0%	0.00
3	LOBBY AREA + LOBBY W.C.	1	UNIT	3,757,224.00	3,127,569.25	-	6,884,793.25	0%		100%	-	0%	-	0%	0.00
4	GREETER AREA	1	UNIT	1,355,787.00	1,608,060.00	-	2,963,847.00	0%		100%	-	0%	-	0%	0.00
5	MAIN W.C. FOYER AREA	1	UNIT	701,492.00	40,057.00	56,000.00	797,549.00	0%		100%	56,000.00	7%	56,000.00	0%	0.00
6	MAIN W.C. (PUBLIC AREA)	1	UNIT	5,214,311.00	(44,469.00)	-	5,169,842.00	0%		100%	-	0%	-	0%	0.00
7	VIP 1	1	UNIT	5,843,263.00	(121,476.00)	-	5,721,787.00	0%		100%	-	0%	-	0%	0.00
8	VIP 2	1	UNIT	10,722,856.00	(885,510.00)	-	9,837,346.00	0%		100%	-	0%	-	0%	0.00
9	VIP 3	1	UNIT	7,914,741.00	(658,529.00)	-	7,256,212.00	0%		100%	-	0%	-	0%	0.00
10	3 VIP W.C.s	1	UNIT	986,858.00	917,297.00	-	1,904,155.00	0%		100%	-	0%	-	0%	0.00
11	VIP CORRIDOR AREA	1	UNIT	1,805,572.00	542,898.10	-	2,348,470.10	0%		100%	-	0%	-	0%	0.00
	PROVISIONAL SUM														
12	PRO-SUM TILE	1	UNIT	807,180.00			-								
13	PRO-SUM DECORATIVE COLUMN	1	UNIT	5,909,647.00			-								
14	PRO-SUM RAILING/BALUSTRADE	1	UNIT	1,103,871.00			-								
15	PRO-SUM ADDITIONAL SCOPE OF WORKS	1	UNIT				-								
	TOTAL COST			69,967,924.00	8,825,417.85	1,043,570.00	72,016,213.85		-		1,043,570.00		1,043,570.00		-
	PRELIM	5%		3,512,100.00			3,512,100.00		-						-
	OVERHEAD	12%		8,396,150.88	1,059,050.14	125,228.40	8,641,945.66		-		125,228.40		125,228.40		-
	SUMMARY COST			81,876,174.88	9,884,467.99	1,168,798.40	84,170,259.51		-		1,168,798.40		1,168,798.40		-

BILL OF QUANTITES

PAYMENT Claim VO of Final Account SI-050

PROJECT : ATLAS SUPER CLUB

SUBJECT : INTERIOR (WITH FRB WALL)

BIDDER : BANGKOK DEC-CON PUBLIC COMPANY LIMITED

BANGKOK DEC-CON Public Company Limited

DESCRIPTION (VO BOQ)					VO TOTAL		VO TOTAL	VO TOTAL	Previous Claimed		Claim this month		Comalative to date		Remaining value	
ITEM	VO Ref.	PJ Ref.	CODE	DESCRIPTION (VE BOQ)	TOTAL (3) DIFF (SI)	TOTAL AMOUNT (PD)	TOTAL (4) DIFF (PD)	(3)+(4)	%	AMOUNT (BAHT)	%	AMOUNT (BAHT)	%	AMOUNT (BAHT)	%	AMOUNT (BAHT)
1			SEATING AREA		4,476,577.50		532,280.00	5,008,857.50	0%		100%	5,008,857.50	100%	5,008,857.50	0%	0.00
2			MAIN BAR AREA		(177,057.00)		455,290.00	278,233.00	0%		100%	278,233.00	100%	278,233.00	0%	0.00
3			LOBBY AREA + LOBBY W.C.		3,127,569.25		-	3,127,569.25	0%		100%	3,127,569.25	100%	3,127,569.25	0%	0.00
4			GREETER AREA		1,608,060.00		-	1,608,060.00	0%		100%	1,608,060.00	100%	1,608,060.00	0%	0.00
5			MAIN W.C. FOYER AREA		40,057.00		56,000.00	96,057.00	0%		100%	96,057.00	100%	96,057.00	0%	0.00
6			MAIN W.C. (PUBLIC AREA)		(44,469.00)		-	(44,469.00)	0%		100%	(44,469.00)	100%	(44,469.00)	0%	0.00
7			VIP 1		(121,476.00)		-	(121,476.00)	0%		100%	(121,476.00)	100%	(121,476.00)	0%	0.00
8			VIP 2		(885,510.00)		-	(885,510.00)	0%		100%	(885,510.00)	100%	(885,510.00)	0%	0.00
9			VIP 3		(658,529.00)		-	(658,529.00)	0%		100%	(658,529.00)	100%	(658,529.00)	0%	0.00
10			3 VIP W.C.s		917,297.00		-	917,297.00	0%		100%	917,297.00	100%	917,297.00	0%	0.00
11			VIP CORRIDOR AREA		542,898.10		-	542,898.10	0%		100%	542,898.10	100%	542,898.10	0%	0.00
1			SEATING AREA													
				FLOOR												
1.4.1	RVO.065	SPC-VO-065		GAP SEALING WITH POLYURETHANE FOAM FOR ALL SOFA GAPS		-	-	-								
1.4.2	RVO.065	SPC-VO-065		CAST THE GROOVE WITH SELF-LEVELING CEMENT FOR ALL SOFA GAPS		-	-	-								
1.4.3	RVO.071	SPC-VO-071		CANTILEVER STAGE, VINYL (ANTI-SLIP) Biotite 4203 NCS S8000-N By Polyflor 2.5 mm.		15,080.00	15,080.00	15,080.00	0%		100%	15,080.00	100%	15,080.00	0%	0.00
1.4.4	RVO.071	SPC-VO-071		MAIN STAGE, WALL EDGE COVERING FOR AVL SYSTEM WITH PRO-WALL STRUCTURE HMR BACKING PAINTED WITH PA-02 BLACK PAINT		15,280.00	15,280.00	15,280.00	0%		100%	15,280.00	100%	15,280.00	0%	0.00
				STAIRS FINISHING+HANDRAIL												
1.7.1	RVO.070	SPC-VO-070		ADDITIONAL BALUSTRADE, TITANIUM PAINTED STEEL MT-01A WITH HARD WOODEN HANDRAIL FINISHED WITH PA-02 BLACK PAINT		144,130.00	144,130.00	144,130.00	0%		100%	144,130.00	100%	144,130.00	0%	0.00
				BUILT-IN FURNITURE												
1.30	RVO.064	SPC-VO-064	BF-37	FOH COUNTER, STEEL STRUCTURE HMR BACKING WITH PA-02 BLACK SPRAY PAINT AND SP-02 BLACK TEXTURE PAINT FINISH EXCL. CLEAR ACRYLIC 5 MM. FOR PARTITION 3 M.		303,570.00	303,570.00	303,570.00	0%		100%	303,570.00	100%	303,570.00	0%	0.00
				DOOR												
1.31.1	RVO.069	SPC-VO-069	D11	COWBOY DOOR, FINISHED WITH PA-02 BLACK PAINT INCL. DOOR HARDWARE		-	-	-								
1.31.2	RVO.069	SPC-VO-069	D13	SINGLE DOOR DIM. 1.0X2.45 M. FINISHED WITH PA-02 BLACK PAINT INCLUDING DOOR HARDWARE		54,220.00	54,220.00	54,220.00	0%		100%	54,220.00	100%	54,220.00	0%	0.00

BILL OF QUANTITES

PAYMENT Claim VO of Final Account SI-050

PROJECT : ATLAS SUPER CLUB

SUBJECT : INTERIOR (WITH FRB WALL)

BIDDER : BANGKOK DEC-CON PUBLIC COMPANY LIMITED

BANGKOK DEC-CON Public Company Limited

DESCRIPTION (VO BOQ)					VO TOTAL		VO TOTAL	VO TOTAL	Previous Claimed		Claim this month		Comalative to date		Remaining value	
ITEM	VO Ref.	PJ Ref.	CODE	DESCRIPTION (VE BOQ)	TOTAL (3) DIFF (SI)	TOTAL AMOUNT (PD)	TOTAL (4) DIFF (PD)	(3)+(4)	%	AMOUNT (BAHT)	%	AMOUNT (BAHT)	%	AMOUNT (BAHT)	%	AMOUNT (BAHT)
1.31.3	RVO.069	SPC-VO-069	D14	SINGLE DOOR FINISHED WITH SP-02 TEXTURE BLACK PAINT INCL. DOOR HARDWARE		-	-	-								
2			MAIN BAR AREA													
				FLOOR												
2.1.3	RVO.064	SPC-VO-064		SELF-LEVELING WITH BACKING VIVA BOARD 15+15 MM. AT CAROUSEL AREA		90,150.00	90,150.00	90,150.00	0%		100%	90,150.00	100%	90,150.00	0%	0.00
				CEILING												
2.2.1	RVO.066	SPC-VO-066		ADDITIONAL SCAFFOLDING FOR CAROUSEL AREA		-	-	-								
				BUILT-IN FURNITURE												
2.4.1	RVO.064	SPC-VO-064	BF-14	CURVED SOFA IN CAROUSEL AREA, CURVED SOFA SEATING, WOODEN STRUCTURE HMR BACKING FINIHED SP-04 TITANIUM SPRAY, FABRIC BY OWNER EXCL. LED STRIP LIGHT		209,420.00	209,420.00	209,420.00	0%		100%	209,420.00	100%	209,420.00	0%	0.00
2.4.2	RVO.064	SPC-VO-064	BF-14.1	CURVED TOP BAR, STEEL STRUCTURE HMR BACKING FINISHED WITH SP-04 TITANIUM SPRAY		56,640.00	56,640.00	56,640.00	0%		100%	56,640.00	100%	56,640.00	0%	0.00
2.4.3	RVO.064	SPC-VO-064	BF-03	FIXED TABLE, ST-04 BLUE TILE TOP YS321, HIGH GLOSS SURFACE THK. 9 MM. 75x150 CM. AND STEEL BODY FINISHED MT-01A TITANIUM SPRAY PAINT.		60,480.00	60,480.00	60,480.00	0%		100%	60,480.00	100%	60,480.00	0%	0.00
				DOOR												
2.5.2	RVO.069	SPC-VO-069	D12	COWBOY DOOR, FINISHED WITH PA-02 BLACK PAINT AND SP-04 TITANIUM SPRAY PAINT INCL. DOOR HARDWARE		11,490.00	11,490.00	11,490.00	0%		100%	11,490.00	100%	11,490.00	0%	0.00
2.5.3	RVO.069	SPC-VO-069	D13	SINGLE DOOR DIM. 1.0X2.45 M. FINISHED WITH PA-02 BLACK PAINT INCLUDING DOOR HARDWARE		27,110.00	27,110.00	27,110.00	0%		100%	27,110.00	100%	27,110.00	0%	0.00
5			MAIN W.C. FOYER AREA													
				WALL												
5.6.1	RVO.068	SPC-VO-068		TOILET SIGNAGE, ZINC FINISHED WITH GLOSSY BLACK AND WHITE ACRYLIC INCLUDING WARM WHITE LIGHTING FOR TOILET SYMBOLS		56,000.00	56,000.00	56,000.00	0%		100%	56,000.00	100%	56,000.00	0%	0.00