MEMORANDUMS - 40

Doc No : CMP-ASC-MEMO-040 Date : 24 Febuary 2026
Project : ATLAS Superclub @ RATCHADA SOI 4
Subject : Final Account Reconciliation and Project Closure Summary: Italian-Thai Development PCL (ITD)
Attached : Final Account Reconciliation Sheet : Italian-Thai Development PCL (ITD)

To: Relevant Project & Finance Teams

1. Purpose of Notification

This memorandum serves as the definitive financial summary for the **Italian-Thai Development PCL (ITD)** contract. The data provided below is intended to be used as the official reference for the final project closure, ensuring all records are aligned before the account is formally closed.

2. Final Retention Summary

The retention balance for this contract has been consolidated from three primary sources (Main Contract and Variation Orders). The verified figures are as follows:

- **Retention (Main Contract):** ฿2,458,927.10
- **Retention (VO):** ฿2,565,411.66
- **Retention (VO NO SI - Latest):** ฿662,478.01
- **Total Consolidated Retention: ฿5,686,816.77** *(Five Million Six Hundred Eighty-Six Thousand Eight Hundred Sixteen Thai Baht and Seventy-Seven Satang)*

3. Payment Status

Based on the final audit and reconciliation of the payment ledger for Italian-Thai Development PCL:

- **Outstanding Balance:** None. All progress payments have been settled in full.
- **Status:** The account is clear of any payment backlogs or discrepancies.

4. Project Closure Confirmation

As this project moves toward formal completion for this vendor, we request the relevant departments to:

1. **Financial Reconciliation:** Ensure the project's internal ledger matches the consolidated retention figure of ฿ 5,686,816.77.
2. **Record Keeping:** File this document and the breakdown of the three retention sources as part of the Final Account Settlement package for ITD.

Should there be any discrepancies found during your final review of these figures, please notify the undersigned immediately. Otherwise, this total amount will be considered the final basis for project closure.

To:	HWG Center Email	HWG	Project.ongoing@hwgroup.id
	Rio Hendra	HWG	Hwg.hendra@gmail.com
	Ms. Icha Santoso	HWG	icha.santoso@hwgroup.id
Cc:	Clarence Sim	CMP	csimcmp@gmail.com
	Pratchaya Seela	CMP	pratchaya.cmp.superclub@gmail.com
	Theeramet Kairangsirat	CMP	pachara.y.cmp@gmail.com
	Johnny Beh	CMP	jb.cmp18@gmail.com
	Worapot Kitcharenchai	CMP	Worapot.k@cmpasia.co.th
	Wantanee Singtopech	CMP	projectdocs.cmp.superclub@gmail.com
	Danai Suwanmanee	ITD	danai.su.itd@gmail.com
	ITD Site Teams	ITD	itdj2596@gmail.com
	Mr. Kriengsak Kovadhana	ITD	kriengsak@itd.co.th
	Peeraya Pudsa	ITD	peeraya.itdbu5@gmail.com
	Ting Note ITD Teams	ITD	tingnotestore@gmail.com

Regard,

Pratchaya Seela
Project Architect

Italain-Thai Development Public Limited
Project: : Atlas Superclub Ratchada.
Location : 58 Ratchadaphisek Road, Soi 4, Huai Khwang Subdistrict, Huai Khwang District, Bangkok 10310

Ratchada Entertainment Group Co., Ltd.

Status

ITEM	Payment	Inv. Send to CMP	Inv. From HO ITD	Ex VAT	Advance 10%	Sum	VAT 7%	Summary (Including VAT)	Retention 10% to No. 1 - 3 Retention 5% Starting from Installment 4	Payment amount/period Less Retention	Withholding Tax 3%	Net Payment	Date Submit	Remark
				(1)	(2) = (1) x 10%	(3) = (1) + (2)	(4) = (3) x 7%	(5) = (3) + (4)	(6) = (1) x 5%	(7) = (5) + (6)	(8) = (3) x 3%	(9) = (7) + (8)		
Contract														
1	Claim No.1	25962024/001	90003124/2024	1,302,981.82	-	1,302,981.82	91,208.73	1,394,190.55	-321,569.63	1,072,620.92	-39,089.45	1,033,531.47	10-06-24	Received
2	Claim No.2	25962024/002	90003125/2024	1,740,439.63	-	1,740,439.63	121,830.77	1,862,270.40	-174,043.96	1,688,226.44	-52,213.19	1,636,013.25	02-07-24	Received
3	Claim No.3	25962024/003	90003647/2024	8,342,868.31	-	8,342,868.31	584,000.78	8,926,869.09	-834,286.83	8,092,582.26	-250,286.05	7,842,296.21	27-07-24	Received
4	Claim No.4	25962024/004	90004103/2024	9,306,102.79	-	9,306,102.79	651,427.20	9,957,529.99	-465,305.14	9,492,224.85	-279,183.08	9,213,041.77	28-08-24	Received
5	Claim No.5	25962024/005	90004287/2024	12,373,814.98	-	12,373,814.98	866,167.05	13,239,982.03	-618,690.75	12,621,291.28	-371,214.45	12,250,076.83	10-10-24	Received
6	Claim No.6	25962024/006	90004896/2024	9,111,980.11	-	9,111,980.11	637,838.61	9,749,818.72	-45,030.79	9,704,787.93	-273,359.40	9,431,428.53	04-11-24	Received
7	Claim No.7	25962025/007	90000089/2025	1,882,250.60	-	1,882,250.60	131,757.54	2,014,008.14	-	2,014,008.14	-56,467.52	1,957,540.62	11-01-25	Received
8	Claim No.8	25962025/008	90000661/2025	619,080.00	-	619,080.00	43,335.60	662,415.60	-	662,415.60	-18,572.40	643,843.20	23-01-25	Received
9	Claim No.9	25962025/009	90000965/2025	322,194.58	-	322,194.58	22,553.62	344,748.20	-	344,748.20	-9,665.84	335,082.36	20-02-25	Received
10	Claim No.10	25962025/010	90001446/2025	456,010.78	-	456,010.78	31,920.75	487,931.53	-	487,931.53	-13,680.32	474,251.21	20-03-25	Received
11	Claim No.11	25962025/011	90002074/2025	1,319,069.40	-	1,319,069.40	92,334.86	1,411,404.26	-	1,411,404.26	-39,572.08	1,371,832.18	21-04-25	Received
12	Claim No.12	25962025/012	90002608/2025	1,259,396.93	-	1,259,396.93	88,157.79	1,347,554.72	-	1,347,554.72	-37,781.91	1,309,772.81	23-05-25	Received
13	Claim No.13	25962025/013	90003298/2025	759,231.75	-	759,231.75	53,146.22	812,377.97	-	812,377.97	-22,776.95	789,601.02	23-05-25	Received
14	Claim No.14	25962025/014	90004200/2025	1,770,415.90	-	1,770,415.90	123,929.11	1,894,345.01	-	1,894,345.01	-53,112.48	1,841,232.53	01-09-25	Received
15	Claim No.15	25962025/015	90004634/2025	541,772.00	-	541,772.00	37,924.04	579,696.04	-	579,696.04	-16,253.16	563,442.88	29-09-25	Received
16	Claim No.16	25962025/016	90005357/2025	1,171,083.05	-	1,171,083.05	81,975.81	1,253,058.86	-	1,253,058.86	-35,132.49	1,217,926.37	03-11-25	Received
17	Claim No.17	25962025/017	90006064/2025	114,863.52	-	114,863.52	8,040.45	122,903.97	-	122,903.97	-3,445.91	119,458.06	15-01-26	Received
18	Claim No.18	25962025/018		114,863.52	-	114,863.52	8,040.45	122,903.97	-	122,903.97	-3,445.91	119,458.06	14-02-26	Accrued
		Summary		52,508,419.67	-	52,508,419.67	3,675,589.38	56,184,009.05	-2,458,927.10	53,725,081.95	-1,575,252.59	52,149,829.36		

ITEM	Payment	Inv. Send to CMP	Inv. From HO ITD	Ex VAT	Advance 10%	Sum	VAT 7%	Summary (Including VAT)	Retention 5%	Payment amount/period Less Retention	Withholding Tax 3%	Net Payment	Date Submit	Remark
				(1)	(2)	(3) = (1) + (2)	(4) = (3) x 7%	(5) = (3) + (4)	(6) = (1) x 5%	(7) = (5) + (6)	(8) = (3) x 3%	(9) = (7) + (8)		
Variation order														
1	Claim VO No.1	25962024/VO/001	90000090/2025	7,647,554.00	-	7,647,554.00	535,328.78	8,182,882.78	-382,377.70	7,800,505.08	-229,426.62	7,571,078.46	11-12-24	Received
2	Claim VO No.2	25962025/Payment (VO)/002	ยกเลิกตั้งเบิก	-	-	-	-	-	-	-	-	-	16-01-25	Cancel
3	Claim VO No.3	25962025/Payment (VO)/002 Rev.1	90000660/2025	1,076,156.00	-	1,076,156.00	75,330.92	1,151,486.92	-53,807.80	1,097,679.12	-32,284.68	1,065,394.44	23-01-25	Received
4	Claim VO No.4	25962025/Payment (VO)/004	90000966/2025	7,497,778.92	-	7,497,778.92	524,844.52	8,022,623.44	-374,888.95	7,647,734.49	-224,933.37	7,422,801.12	25-02-25	Received
5	Claim VO No.5	25962025/Payment (VO)/005	90001447/2025	5,148,399.43	-	5,148,399.43	360,387.96	5,508,787.39	-257,419.97	5,251,367.42	-154,451.98	5,096,915.44	20-03-25	Received
6	Claim VO No.6	25962025/Payment (VO)/006	90002075/2025	1,878,965.10	-	1,878,965.10	131,527.56	2,010,492.66	-93,948.26	1,916,544.40	-56,368.95	1,860,175.45	21-04-25	Received
7	Claim VO No.7	25962025/Payment (VO)/007	90002609/2025	5,370,586.86	-	5,370,586.86	375,941.08	5,746,527.94	-268,529.34	5,477,998.60	-161,117.61	5,316,880.99	23-05-25	Received
8	Claim VO No.8	25962025Payment (VO)/008	90003465/2025	7,442,076.73	-	7,442,076.73	520,945.37	7,963,022.10	-372,103.84	7,590,918.26	-223,262.30	7,367,655.96	01-07-26	Received
9	Claim VO No.9	25962025/Payment (VO)/009	90003966/2025	4,773,230.75	-	4,773,230.75	334,126.15	5,107,356.90	-238,661.54	4,868,695.36	-143,196.92	4,725,498.44	26-07-26	Received
10	Claim VO No.10	25962025/Payment (VO)/010	90004201/2025	1,576,675.60	-	1,576,675.60	110,367.29	1,687,042.89	-78,833.78	1,608,209.11	-47,300.27	1,560,908.84	19-01-00	Received
11	Claim VO No.11	25962025?Payment (VO)/011	90004635/2025	3,546,698.20	-	3,546,698.20	248,268.87	3,794,967.07	-177,334.91	3,617,632.16	-106,400.95	3,511,231.21	29-09-26	Received
12	Claim VO No.12	1.0/ITD/ASC/Claim VO/012	90005417/2025	2,679,840.82	-	2,679,840.82	187,588.86	2,867,429.68	-133,992.04	2,733,437.64	-80,395.22	2,653,042.42	03-11-26	Received
13	Claim VO No.13	1.0/ITD/ASC/Claim VO/013	90006065/2025	1,128,438.31	-	1,128,438.31	78,990.68	1,207,428.99	-56,421.92	1,151,007.07	-33,853.15	1,117,153.92	15-01-26	Received
14	Claim VO No.14	1.0/ITD/ASC/Payment VO/014		1,541,832.29	-	1,541,832.29	107,928.26	1,649,760.55	-77,091.61	1,572,668.94	-46,254.97	1,526,413.97	14-02-26	Accrued
		Summary		51,308,233.01	-	51,308,233.01	3,591,576.30	54,899,809.31	-2,565,411.66	52,334,397.65	-1,539,246.99	50,795,150.66		

ITEM	Payment	Inv. Send to CMP	Inv. From HO ITD	Ex VAT	Advance 10%	Sum	VAT 7%	Summary (Including VAT)	Retention 5%	Payment amount/period Less Retention	Withholding Tax 3%	Net Payment	Date Submit	Remark
				(1)	(2)	(3) = (1) + (2)	(4) = (3) x 7%	(5) = (3) + (4)	(6) = (1) x 5%	(7) = (5) + (6)	(8) = (3) x 3%	(9) = (7) + (8)		
Fianl BOQ														
1	Final Claim No.1	25962026/Payment (Final Claim)/001		13,249,560.24	-	13,249,560.24	927,469.22	14,177,029.46	-662,478.01	13,514,551.45	-397,486.81	13,117,064.64	14-02-26	Accrued
		Summary		13,249,560.24	-	13,249,560.24	927,469.22	14,177,029.46	-662,478.01	13,514,551.45	-397,486.81	13,117,064.64		