MEMORANDUMS - 42

Doc No : CMP-ASC-MEMO-042 Date : 25 Febuary 2026
Project : ATLAS Superclub @ RATCHADA SOI 4
Subject : Final Account Reconciliation and Project Closure Summary: MEGA ENGINEERING ASIA CO., LTD.
Attached : Final Account Reconciliation Sheet : MEGA ENGINEERING ASIA CO., LTD.

To: Relevant Project & Finance Teams

1. Purpose of Notification

This memorandum serves as the definitive financial summary for the **MEGA ENGINEERING ASIA CO., LTD.** contract. The data provided below is intended to be used as the official reference for the final project closure, ensuring all records are aligned before the account is formally closed.

2. Final Retention Summary

The following amount has been verified as the final retention balance for this contract. This figure should be recorded in the project's final balance sheet:

- **Total Finalized Retention: ฿160,318.99** *(One Hundred Sixty Thousand Three Hundred Eighteen Thai Baht and Ninety-Nine Satang)*

3. Outstanding Payment Discrepancy

To achieve a clean ledger for project handover, the following outstanding balance must be acknowledged and resolved:

3.1 Equipment Outstanding (5 Invoices)

Based on the final reconciliation, the following invoices related to Equipment procurement remain outstanding:

- **Invoice List:**
  1. INV2025110003
  2. INV2025110004
  3. INV2025110005
  4. INV2025110006
  5. INV2025110007
- **Total Outstanding Amount: ฿768,370.88** *(Seven Hundred Sixty-Eight Thousand Three Hundred Seventy Thai Baht and Eighty-Eight Satang)*

4. Project Closure Confirmation

As this project moves toward formal completion, we request the relevant departments to:

1. **Financial Reconciliation:** Ensure the project's internal ledger matches both the retention balance (฿160,318.99) and the total amount for the 5 outstanding invoices mentioned above.
2. **Payment Processing:** Facilitate the settlement of the identified invoices to ensure a zero-balance status for MEGA ENGINEERING ASIA CO., LTD.
3. **Record Keeping:** File this document and the associated invoice copies as part of the Final Account Settlement package.

Should there be any discrepancies found during your final review of these figures, please notify the undersigned immediately. Otherwise, these amounts will be considered the final basis for project closure.

To:	MEGA ENGINEERING ASIA	MEGA	sujinda9148@gmail.com
Cc:	Clarence Sim	CMP	csimcmp@gmail.com
	Pratchaya Seela	CMP	pratchaya.cmp.superclub@gmail.com
	Theeramet Kairangsirat	CMP	pachara.y.cmp@gmail.com
	Johnny Beh	CMP	jb.cmp18@gmail.com
	Worapot Kitcharenchai	CMP	Worapot.k@cmpasia.co.th
	Wantanee Singtopech	CMP	projectdocs.cmp.superclub@gmail.com
	Dannis Lee	XTI	dannis@xtithailand.com
	XTI Site Teams	XTI	xtisite01@gmail.com
	Apinant Ruechaisa	XTI	koapinant@xtithailand.com

Regard,

Pratchaya Seela
Project Architect

MEGA ENGINEERING ASIA CO., LTD.

Mega Engineering Asia Co., Ltd. Tax ID No: 0105567119193
162/17 Suksawat Road, RatBurana, RatBurana Bangkok 10140
Tel: 02-077-8724

Summary Claim Final Account

Project : PJ25-005-ATLAS SUPER CLUB
OWNER : RATCHADA ENTERTAINMENT GROUP CO.,LTD.

Invoice No.	Type	Description	Contract	Retention	Retention Total	VAT	VAT Total	Tax	Tax Total	NET Payment	Note
INV2025110003	Equipment	TEO HONG PHAISAN COMPANY LIMITED	15,574.02	0.00%	-	7.00%	1,090.18	0.00%	-	16,664.20	Outstanding
INV2025110004	Equipment	INTERLINK COMMUNICATION PUBLIC COMPANY LIMITED	140,834.23	0.00%	-	7.00%	9,858.40	0.00%	-	150,692.63	Outstanding
INV2025110005	Equipment	INWIRE ENGINEERING CO., LTD.	31,606.48	0.00%	-	7.00%	2,212.45	0.00%	-	33,818.93	Outstanding
INV2025110006	Equipment	BPS TECHNOLOGY PUBLIC COMPANY LIMITED	197,393.90	0.00%	-	7.00%	13,817.57	0.00%	-	211,211.47	Outstanding
INV2025110007	Equipment	AVIT COMMUNICATION COMPANY LIMITED	332,695.00	0.00%	-	7.00%	23,288.65	0.00%	-	355,983.65	Outstanding
INV2025110008	Workforce	Labour charge for CCTV Installation and system setup	55,000.00	5.00%	2,750.00	7.00%	3,850.00	3.00%	1,650.00	54,450.00	Got from last payment
INV2025110009	Workforce	Sanitary system work and fire extinguishing system	2,873,154.80	5.00%	143,657.74	7.00%	201,120.84	3.00%	86,194.64	2,844,423.25	Got from last payment
INV2025110010	Workforce	Sprinkler & Grille work	278,224.98	5.00%	13,911.25	7.00%	19,475.75	3.00%	8,346.75	275,442.73	Got from last payment
		Summary	3,924,483.41		160,318.99		274,713.84		96,191.39	**3,942,686.87**	