MEMORANDUMS - 41

Doc No : CMP-ASC-MEMO-041 Date : 24 Febuary 2026
Project : ATLAS Superclub @ RATCHADA SOI 4
Subject : Final Account Reconciliation and Project Closure Summary: XTi (Thailand) Co., Ltd.
Attached : Final Account Reconciliation Sheet : XTi (Thailand) Co., Ltd.

To: Relevant Project & Finance Teams

1. Purpose of Notification

This memorandum serves as the definitive financial summary for the **XTi (Thailand) Co., Ltd.** contract. The data provided below is intended to be used as the official reference for the final project closure, ensuring all records are aligned before the account is formally closed.

2. Final Retention Summary

The following amount has been verified as the final retention balance for this contract. This figure should be recorded in the project's final balance sheet for the close-out phase:

- **Total Finalized Retention: ฿1,975,661.77** *(One Million Nine Hundred Seventy-Five Thousand Six Hundred Sixty-One Thai Baht and Seventy-Seven Satang)*

3. Payment Status

Based on the final audit and reconciliation of the payment ledger for XTi (Thailand) Co., Ltd.:

- **Outstanding Balance:** None. All progress payments have been settled in full.
- **Status:** The account is clear of any payment backlogs or discrepancies.

4. Project Closure Confirmation

As this project moves toward formal completion for this vendor, we request the relevant departments to:

1. **Financial Reconciliation:** Ensure the project's internal ledger matches the finalized retention figure mentioned above.
2. **Record Keeping:** File this document as part of the Final Account Settlement package for XTi (Thailand) Co., Ltd. to serve as the official record for project conclusion.

Should there be any discrepancies found during your final review of this figure, please notify the undersigned immediately. Otherwise, this amount will be considered the final basis for project closure.

To:	HWG Center Email	HWG	Project.ongoing@hwgroup.id
	Rio Hendra	HWG	Hwg.hendra@gmail.com
	Ms. Icha Santoso	HWG	icha.santoso@hwgroup.id
Cc:	Clarence Sim	CMP	csimcmp@gmail.com
	Pratchaya Seela	CMP	pratchaya.cmp.superclub@gmail.com
	Theeramet Kairangsirat	CMP	pachara.y.cmp@gmail.com
	Johnny Beh	CMP	jb.cmp18@gmail.com
	Worapot Kitcharenchai	CMP	Worapot.k@cmpasia.co.th
	Wantanee Singtopech	CMP	projectdocs.cmp.superclub@gmail.com
	Dannis Lee	XTI	dannis@xtithailand.com
	XTI Site Teams	XTI	xtisite01@gmail.com
	Apinant Ruechaisa	XTI	koapinant@xtithailand.com

Regard

Pratchaya Seela
Project Architect

Xti (Thailand) Co.,Ltd.

Project : Atlas Superclub Ratchada

Item	Payment No.	Advance	total	VAT 7%	LESS Retention 5%	LESS W/T 3%	Net Total	Received Amount	Date Received	Remark
			ยอดรวม	ภาษีมูลค่าเพิ่ม7%	หักเงินประกันผลงาน5%	หัก ณ ที่จ่าย 3%	ยอดเงินสุทธิ	ได้รับเงินแล้ว	วันที่ที่ได้รับเงิน	-
	Main Contract									
1	AVL	30%	5,866,284.63	410,639.92	-	175,988.54	6,100,936.02	6,100,936.02	17-Feb-25	Received
2	Claim No.1	-	3,190,266.63	223,318.66	227,876.19	95,708.00	3,090,001.10	3,090,001.10	16-Jul-25	Received
3	Claim No.2	-	1,848,269.85	129,378.89	132,019.28	55,448.10	1,790,181.37	1,790,181.37	10-Sep-25	Received
4	Claim No.3	-	379,817.90	26,587.25	27,129.85	11,394.54	367,880.77	367,880.76	05-Sep-25	Received
5	Claim No.4	-	2,539,596.85	177,771.78	181,399.78	76,187.91	2,459,780.94	2,459,780.94	25-Sep-25	Received
6	Claim No.5	-	413,415.55	28,939.09	29,529.68	12,402.47	400,422.49	400,422.49	10-Nov-25	Received
7	Claim No.6	-	2,466,374.61	172,646.22	176,169.62	73,991.24	2,388,859.97	2,388,859.97	16-Dec-25	Received
8	Claim No.7	-	1,535,916.26	107,514.14	109,708.30	46,077.49	1,487,644.61	1,487,644.61	19-Jan-26	Received
	Summary Main contract		18,239,942.28	1,276,795.96	883,832.70	547,198.27	18,085,707.27	18,085,707.27	-	-
	VO									
1	SI-008 : Flower LED Backet (Goods)	50%	715,500.00	50,085.00	-	21,465.00	744,120.00	744,120.00	11-Apr-25	Received
2	SI-008 : Flower LED Backet (Installation)	30%	310,500.00	21,735.00	-	9,315.00	322,920.00	322,920.00	13-May-25	Received
3	Claim VO No.1	-	850,500.00	59,535.00	42,525.00	25,515.00	841,995.00	841,995.00	16-May-25	Received
4	Claim VO No.2	-	2,511,370.33	175,795.92	125,568.52	75,341.11	2,486,256.62	2,486,256.62	25-Jul-25	Received
5	Claim VO No.3	-	1,725,836.51	120,808.56	86,291.83	51,775.10	1,708,578.14	1,708,578.14	08-Jul-25	Received
6	Claim VO No.4	-	4,815,097.60	337,056.83	240,754.88	144,452.93	4,766,946.62	4,766,946.62	15-Jul-25	Received
7	Claim VO No.5	-	223,150.00	15,620.50	11,157.50	6,694.50	220,918.50	220,918.50	16-Sep-25	Received
8	Claim VO No.6	-	630,202.23	44,114.16	63,020.22	18,906.07	592,390.10	592,390.10	26-Sep-25	Received
9	Claim VO No.7	-	2,257,432.44	158,020.27	198,848.14	67,722.97	2,148,881.60	2,148,881.60	10-Nov-25	Received
10	Claim VO No.8	-	1,610,354.42	112,724.81	161,035.44	48,310.63	1,513,733.15	1,513,733.15	16-Dec-25	Received
11	Claim VO No.9	-	957,306.70	67,011.47	47,865.34	28,719.20	947,733.63	947,733.63	13-Feb-26	Received
	Summary VO		16,607,250.23	1,162,507.52	977,066.86	498,217.51	16,294,473.37	16,294,473.37	-	-
	SI-005 , SI043									
1	SI-005 : Warehouse and Delivery Service 1St		770,000.00	53,900.00	-	23,100.00	800,800.00	800,800.00	-	Received
2	SI-043 : Supply of Electrical Cables		2,200,234.54	154,016.42	-	-	2,354,250.96	2,354,250.96	-	Received
	Summary SI-005 , SI-043		2,970,234.54	207,916.42	-	23,100.00	3,155,050.96	3,155,050.96	-	-
	Final Claim									
1	Final Claim Main Contract No.8	-	1,314,339.83	92,003.79	93,881.41	39,430.19	1,273,032.01	1,273,032.01	-	Process
2	Final Claim VO No.10	-	3,351,702.91	234,619.20	20,880.80	100,551.09	3,464,890.23	3,464,890.23	-	Process
3	INV2512001 Warehouse and Delivery Service 2nd	-	83,225.50	5,825.79	-	2,496.77	86,554.52	86,554.52	-	Process
4	INV2512002 Software for Atlas	-	32,920.98	2,304.47	-	987.63	34,237.82	34,237.82	-	Process
5	INV2512003 Cost of goods for Atlas	-	38,140.19	2,669.81	-	1,144.21	39,665.80	39,665.80	-	Process
	Summary Final Claim		4,820,329.41	337,423.06	114,762.21	144,609.88	4,898,380.38	4,898,380.38	-	-

	Grand total		**42,637,756.46**	**2,984,642.95**	**1,975,661.77**	**1,213,125.66**	**42,433,611.97**	**42,433,611.97**	**-**	**-**